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1.0 INTRODUCTION 

The purpose of the Regional Work Plans (RWPs) is to describe how the Department Districts 
will specifically implement the Statewide Storm Water Management Program (SWMP) within 
the jurisdiction of each Regional Water Quality Control Board during Fiscal Year 2002-2003 as 
required by the Department Statewide Storm Water NPDES Permit – Order No. 99-06-DWQ 
(Permit).  Implementation activities will be conducted in accordance with the procedures 
presented in the SWMP.  The RWP indicates how District storm water management practices 
will be modified to improve water quality protection based on evaluation of the previous studies 
and management activities. 

The RWP provides region-specific information on Department facilities, water bodies, and Best 
Management Practices (BMPs), and monitoring programs according to the following sections: 

• Section 1 – Introduction; 

• Section 2 – Personnel and Responsibilities; 

• Section 3 – District Facilities and Water Bodies; 

• Section 4 – High Risk Areas; and 

• Section 5 – Implementation Activities. 
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2.0 DISTRICT PERSONNEL AND RESPONSIBILITIES 

Portions of the Department District 8 fall within the jurisdiction of the Santa Ana Regional 
Water Quality Control Board (coverage area).  Organization charts for District 8 are included in 
Figures 2-1.  Staff responsible for implementing the SWMP within the Santa Ana Regional 
Water Quality Control Board jurisdiction are listed in Table 2-1. 

TABLE 2-1:  THE DEPARTMENT STORM WATER PERSONNEL AND RESPONSIBILITIES 

Staff Title Phone Number E-Mail Address Responsibilities 
Paul Lambert NPDES Storm Water  

Coordinator, Design 
Storm Water 
Coordinator 

(909) 383-4948 Paul_Lambert@do
t.ca.gov 

Primary contact for all storm water 
issues.  Oversees all NPDES office 
employees within the Districts. 

Walt Griffith Construction Storm 
Water Coordinator 

(909) 514-2402 Walt_Griffith@dot.
ca.gov 

Conducts inspections to assist the RE in 
ensuring that storm water controls are 
implemented on construction sites and to 
assist the RE s in reviewing 
SWPPPs/WPCPs  

Jim Dodd Maintenance Storm 
Water Coordinator 

(909) 383-4703 Jim_Dodd@dot.ca.
gov 

Implementation of the policies, 
procedures, personnel and equipment of 
the District SWMP 

Scott Neff Engineering Services 
Storm Water 
Coordinator 

(909) 383-6483 Scott_Neff@dot.ca
.gov 

Primary contact for Hydraulic-related 
storm water issues. 

Phillip 
Reynolds 

Project Management 
Storm Water 
Coordinator 

(909) 383-4960 Phillip_Reynolds@
dot.ca.gov 

Primary contact for Project Management-
related storm water issues. 

Chung-Yuan 
Wen 

Operations Storm 
Water Coordinator 

(909) 383-7549 Chung-
Yuan_Wen@dot.c
a.gov 

Primary contact for Operations-related 
storm water issues. 

Michael 
Yarbrough 

Right of Way Storm 
Water Coordinator 

(909) 383-4581 Michael_Yarbroug
h@dot.ca.gov 

Primary contact for Right of Way-related 
storm water issues. 

Rosanna Roa Environmental 
Planning Storm 
Water Coordinator 

(909) 383-5917 Rosanna_Roa@do
t.ca.gov 

Primary contact for Environmental 
Planning-related storm water issues. 

Yong H. Kim Planning Storm 
Water Coordinator 

(909) 388-7027 Yong_Kim@dot.ca
.gov 

Primary contact for Transportation 
Planning-related storm water issues. 

Vacant Resource 
Management Storm 
Water Coordinator 

Vacant Vacant Primary contact for Resource 
Management-related storm water issues. 
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In compliance with Permit Section M. 10. b, the following [individuals/positions] listed in Table 
2-2 are authorized to sign the documents, reports and other information submitted by the District 
to either the State Water Resources Control Board or the Regional Water Quality Control 
Board(s). 

TABLE 2-2:  SIGNATORY AUTHORITY FOR KEY DOCUMENTS 

Positions Documents Authorized for Signature 
District Director All 
District NPDES Storm Water Coordinator All District storm water related documents except Annual Report 

Certification 
Design Senior Engineer NOC 
Construction Senior or Resident Engineer  SWPPP approval, NOCC 
Maintenance Senior Env Planner Maintenance activity reports 
Maintenance Superintendent Maintenance activity reports 
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Figure 2-1: Organizational Structure of District 8 Storm Water Program  

NPDES
Coordination
Team

RESOURCE
MANAGEMENT

 STORM WATER
COORDINATOR

RESOURCE
MANAGEMENT

STAFF

RESOURCE
MANAGEMENT

STAFF SERVICES
MANAGER

RESOURCE
MANAGEMENT

DIVISION CHIEF

PLANNING

STORM WATER
COORDINATOR

PLANNING

STAFF

PLANNING

SENIORS

PLANNING & PUBLIC
TRANSPORTATION

DIVISION CHIEF

ENGINEERING
SERVICES

STORM WATER
COORDINATOR

HYDRAULICS

STAFF

ENGINEERING
SERVICES

HYDRAULICS ENGINEER

SURVEYS

STAFF

SURVEYS

SENIORS

SURVEYS

SUPERVISING
SURVEYORS

ENGINEERING
SERVICES

STAFF

ENGINEERING
SERVICES

SENIORS

ENGINEERING
SERVICES

DIVISION CHIEF

RIGHT OF WAY

STORM WATER
COORDINATOR

RIGHT OF WAY

STAFF

RIGHT OF WAY

SENIORS

RIGHT OF WAY

DIVISION CHIEF

STORM WATER
UNIT

"DESIGN P"
STAFF

DESIGN

STORM WATER
COORDINATOR

DESIGN

STAFF

DESIGN
BRANCH CHIEFS

SENIORS

DESIGN OFFICE CHIEF
SUPERVISING

TRANSPORTATION
ENGINEER

DESIGN

STAFF

DESIGN
 BRANCH CHIEFS

SENIORS

DESIGN

DIVISION CHIEF

CONSTRUCTION

STORM WATER
COORDINATOR

CONSTRUCTION

RESIDENT
ENGINEERS

CONSTRUCTION

SENIORS

CONSTRUCTION

DIVISION CHIEF

MAINTENANCE

STORM WATER
COORDINATOR

MAINTENANCE

STAFF

MAINTENANCE

SENIORS

MAINTENANCE

DIVISION CHIEF

OPERATIONS

STORM WATER
COORDINATOR

ENCROACHMENT
PERMITS

STAFF

OPERATIONS
ENCROACHMENT

 PERMIT
SENIORS

OPERATIONS

STAFF

OPERATIONS

SENIORS

OPERATIONS

DIVISION CHIEF

ENVIRONMENTAL
PLANNING

STORM WATER
COORDINATOR

ENVIRONMENTAL
ENGINEERING

STAFF

ENVIRONMENTAL
ENGINEERING

SENIOR

ENVIRONMENTAL
PLANNING

STAFF

ENVIRONMENTAL
 PLANNING

SENIORS

ENVIRONMENTAL
PLANNING

DIVISION CHIEF

PROJECT MANAGEMENT
SUPPORT

STAFF

PROJECT MANAGENT

STORM WATER
COORDINATOR

PROJECT MANAGERS

SENIORS

PROJECT
MANAGEMENT

DIVISION CHIEF

DISTRICT
DIRECTOR



SECTION THREE Regional Work Plans 

Department 
Work Plans 

April 1, 2002  3-1 

3.0 DISTRICT FACILITIES AND WATER BODIES 

This section identifies Department facilities and water bodies within each District and Regional 
Board jurisdiction.  A list of Department facilities, excluding roadways, is presented in Table 3-
1. Maps showing the District 8 boundaries within the Santa Ana Regional Water Quality Control 
Board, and major roads and highways are presented on Figure 3-1.   

TABLE 3-1:  DISTRICT 8 FACILITIES 

CO Route PM Name Comments 

Maintenance Stations 
RIV 74 65.7 Keen Camp Maintenance 
RIV 74 17.8 Elsinore Maintenance 
RIV 79 27.4 Hemet Maintenance 
RIV 91 6.1 Corona Land. & Maint.. 
RIV 91 21.3 Riverside Land. & Maint.. 
SBd 138 15.3 Cajon Maintenance 
SBd 38 20.2 Camp Angelus Maintenance 
SBd 38 51.9 Fawnskin Yard Maintenance 
SBd 18 39.0 Lakeview Maintenance 
SBd 215 6.9 District 8 Office Non-Maintenance 
SBd 60 5.8 Ontario Land. & Maint.. 
SBd 10 20.0 Magana Ortega Land. & Maint.. 

Vista Points 
RIV 243 13.8 Indian Hill Road  
SBd 38 10.7 Mill Creek  
SBd 38 14.2 Eyes of the World  

Commercial Vehicle Enforcement Facilities 
SBd 15 R20.62 Cajon NB 
SBd 15 R20.86 Cajon SB 

Roadside Rest Areas 
SBd 10 14.3 Fontana Closed- Storage Site 

Park and Ride Facilities 
SBd 15 6.8 Baseline  
SBd 10 18.5 Cedar  
SBd 10 0.7 Montclair  
SBd 71 0.854 Chino  
SBd 10 35.4 Yucaipa  
RIV 60 3.0 County Village  
RIV 60 1.8 Van Buren  
RIV 60 11.8 Orange  
RIV 15 48.1 Limonite  
RIV 15 43.6 Four Wheel Dr Norco  
RIV 91 6.3 Corona  
RIV 15 22.2 Lake Elsinore  
RIV 15 45.6 Norco  
RIV 60 14.3 Moreno Valley  

Sand and Salt Staging Areas 
RIV 74 65.7 Keen Camp  
SBd 138 15.3 Cajon  
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SBd 38 20.2 Camp Angelus  
SBd 38 51.9 Fawnskin Yard  

Snow Storage Sites 
N/A     

Toll Road and Bridge Plazas 
N/A     

 

Lists and maps of the Department of Water Resource Hydrologic Units located within the 
coverage area are presented in Appendix A of the SWMP.  Specific information on Department 
facilities and water bodies may also be found at the following website:  http://stormwater.water-
programs.com 
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4.0 HIGH RISK AREAS 

A list of high risk areas within District 8 is presented in Table 4-1.  High risk areas are defined in 
the Section E.2 of the Permit to include areas such as locations where spills from Department 
owned right-of-ways, activities, or facilities can discharge directly to municipal or domestic 
water supply reservoirs or ground water percolation facilities.  Additional sites may be added to 
the high-risk list based on discussion between the Regional Water Quality Control Board 
(RWQCB) and the Department.  The Permit requires consideration of appropriate spill 
containment and spill prevention control measures for these areas.  

In order to generate the list of high-risk municipal and domestic water supply reservoirs and 
ground water percolation facilities the Department first contacted known public and private 
water supply providers.  From the information received, the Department determined which 
facilities were susceptible to a direct spill from a the Department activity or facility.  This 
determination was based on proximity between the water body and the Department facility, use 
characteristics of the facilities, and the probable spill response time.   

The Department will consider and implement spill  containment  and  prevention control 
measures  in  accordance with the processes contained in the SWMP including Section 3 for 
BMP identification and implementation, Section 4.4.1 for new  construction  projects or Section 
4.4.2 for retrofit projects that are within these areas. 
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TABLE 4-1:  HIGH RISK AREAS 

Road Segment/ 
Facility County High Risk Area Description Comments 

74 RIV Lake Elsinore PM 19.36 Domestic Reservoir 
18 SBd Big Bear Lake PM 44.39-45.00 Domestic Reservoir 

18 SBd Big Bear Lake PM 46.1-46.23 Domestic Reservoir 

38 SBd Big Bear Lake PM 52.35-52.84 Domestic Reservoir 

38 SBd Big Bear Lake PM 54.80-54.92 Domestic Reservoir 

38 SBd Big Bear Lake PM 55.08-55.23 Domestic Reservoir 

38 SBd Big Bear Lake PM 55.98-56.44 Domestic Reservoir 

38 SBd Big Bear Lake PM 56.71-59.39 Domestic Reservoir 

30 SBd Santa Ana River PM 31.15 Water Percolation 

215 SBd Santa Ana River PM 4.21 Water Percolation 

10 RIV Santa Ana River PM 23.82 Water Percolation 

60 RIV Santa Ana River PM 10.5 Water Percolation 

15 RIV Santa Ana River PM 46.15 Water Percolation 

74 RIV Lake Hemet PM 62.99 Domestic Reservoir 

74 RIV Lake Hemet PM 63.448 Domestic Reservoir 

74  RIV Lake Hemet PM 63.546 Domestic Reservoir 

74 RIV Lake Hemet PM 63.76 Domestic Reservoir 
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5.0 IMPLEMENTATION ACTIVITIES 

This section presents specific project work planned for the year and indicates BMP 
implementation improvements.  The anticipated schedule of construction and maintenance 
activities is subject to change.  The Department will discuss with the RWQCBs new projects 
meeting the criteria listed below when ground disturbance takes place or when significant 
maintenance activities are initiated during the year.  These projects are updates to the RWP 
provided in April 2002. 

Table 5-1 includes a list of construction projects that meet one or more of the following criteria:  

• The project involves greater than 5 acres (1 acre after 2003) of land disturbance, 
designated as “SWPPP”; 

• The project affects a 303(d) listed water body within the project limits, designated as 
“303d”; 

• The project requires a 401 Water Quality Certification or Waiver, designated as 
“401”; 

• The project is a Supplemental Environmental Project (water quality  project 
negotiated by the RWQCB and the Department) designated as “SEP”; 

• The project is a storm water retrofit project (SWMP Section 4.4.2), designated as 
“Retro”; 

• The project includes Lahontan Regional Water Quality Control Board specific  
requirements for the Lake Tahoe Hydrologic Unit, designated as “LT”; 

• The project limits are with a “High Risk Area,” designated as “HR”; and 

• The project is designated by a RWQCB as posing a potential threat to water quality, 
designated as “RB.” 

The information presented in Table 5-1 is intended to facilitate early RWQCB staff input in the 
project planning phase in accordance with Section L.8 of the Permit and Section 4.4 of the 
SWMP.  The goal is to resolve water quality issues that may affect project funding, permitting, 
and scheduling.  In addition, projects that require RWQCB review and approval of project 
SWPPPs/WPCPs in accordance with Sections H.8 and L.8 of the Permit are also covered in 
Table 5-1. 

Table 5-2 presents a list of anticipated significant maintenance projects that have the potential to 
impact water quality and provides early notification of such activities.  It also includes region-
specific issues and BMP actions/modifications based on program evaluations discussed in 
current and/or past Annual Report(s).  

Table 5-3 summarizes various program management activities that are part of the storm water 
pollution prevention program.
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TABLE 5-1:  DISTRICT 8 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

                   Anticipated Project Development 
Schedule 

Construction Period 

Project 
Scoping 
(PID) 

Project 
Dev. 
(PA&ED) 

No. SWMP** 
Category 

EA # Co. Route PM  Description Water 
Bodies 
Affected 

Criteria* Land 
Disturbance 
Acreage 

Preliminary 
Env. 
Evaluation 

Final 

Final 
Design 
(PS&E) - 
Permits & 
Mitigation 

Start Date Completio
n Date 

1 A 45930 RIV 079 31.2 PAINT STEEL CASTINGS San 
Jacinto 
River 

401   6/1/2000 12/1/2001 4/1/2002 10/1/2002 1/1/2003 

2 A 0A440 RIV 015 16.546-
20.661 

RECONSTRUCT IC, AUX LNS, 
WIDEN RAMP 

Lake 
Elsinore 
 
San 
Jacinto 
River 

SWPPP, 
303(d), 
401 

14.8 11/1/2001 7/1/2002 4/1/2004 11/1/2004 11/1/2006 

3 A 46800 SBD 010 12.5-
13.8 

RECONSTRUCT INTERCHANGE 
AND WIDEN CHERRY AVE FROM 
SLOVER AVE TO VALLEY BLVD 

NO SWPPP 32 acres 6/14/2001 7/1/2003 5/1/2006 3/1/2007 12/1/2008 

4 A 22700 SBD 018 44.2-
44.7 

REPLACE BRIDGE Bear 
Creek 

303(d), 
401 

1.263 10/17/1984 1/1/2003 10/1/2003 8/1/2004 1/1/2006 

5 A 0A750 RIV 015 36.17-
36.38 

INSTALL METAL BEAM GUARDRAILNONE SWPPP NO   10/1/2003 3/1/2004 8/1/2004   

6 A 1A450 SBD 015 4.2 CONST NEW INTERCHANGE Day 
Creek 
Channel 

SWPPP, 
401 

56.4 12/1/2001         
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7 B 46272  
(3348U) 

        SANTA 
ANA 

SWPPP     11/01/01 04/27/01 01/01/03 10/01/03 

8 B 46272 
(3348U- 
Convent
ional) 

RIV 215 42.3-
43.3 

CONSTRUCT AUXILIARY LANES 
AND ADDITIONAL MAINLINE 
IMPROVEMENTS ON ROUTES 91 
AND 215 

Santa 
Ana 

SWPPP 13.0   11/1/2001 4/1/2002 1/1/2003 10/1/2004 

9 B 46272 
(3348U) 

        SANTA 
ANA 

SWPPP 13.0   11/01/01 03/01/02 10/01/02 04/01/04 

10 B 33480 RIV 215 40.3-
43.3 

REMOVE EL CERRITO DR IC, 
RECONFIGURE VAR IC, RECONST 
MAINLINE TO PROVIDE STD LNS & 
SHDRS & ADD 2 HOV LNS & TR 
CLMBG LN (SB) FR EL CERRITO 
TO  UNIVERSITY AVE (PR to be 
done  under EA 466900.) 

Evans 
Lake 
(Fairmou
nt Park) 

SWPPP 13.0 ha 6/12/1997 12/15/01 01/02/03 10/01/03 10/20/06 

11 B 46681 RIV 215 38.7-
40.3 

6-LN FREEWAY TO 8 LANES FOR 
HOV LANE BOTH SIDES AND A 
TRUCK CLIMBING LANE (SB) 
(Segmented from EA 466800) 

Biladeau 
Reservoir 

SWPPP 7.0 ha 6/12/1997 12/15/01 01/02/03 10/01/03 10/31/06 

12 B 44651 RIV 071 0-2.7 WIDEN TO 4 LN EXPRESSWAY, 
INCL 2 ADDITIONAL ANIMAL 
CROSSINGS 

santa ana 
river 

SWPPP, 
303(d), 
401 

6 10/23/1997 6/29/2000 1/1/2002 10/1/2002 7/1/2004 

13 B 32300 RIV 060 17.8-
19.5 

MODIFY IC (RAMPS ONLY) None SWPPP Pending 5/31/1990 6/1/2001 3/1/2002 12/1/2002 3/1/2003 

14 B 47440 SBD 010 30.8-
33.4 

WIDEN FROM 6 TO 8 LANES IN 
MEDIAN  (Will include 45370K 
(SHOPP project) for construction 
purposes.) 

San 
Jacinto 
River 

SWPPP 5 hec 8/19/1999 1/1/2003 5/1/2005 2/1/2006 8/1/2007 
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15 B 46360 RIV 060 12.2-
20.4 

ADD 2 HOV LANES IN MEDIAN & 
RECONFIGURE PERRIS IC (Also 
includes soundwalls and fiber optics) 

  SWPPP   10/26/1993 9/1/2001 9/1/2002 4/1/2003 2/1/2005 

16 B 43700 SBD 138 16.8-
18.7 

CONSTRUCT 40' PAVED SECTION 
ON NEW ALIGNMENT 

Crowder 
Creek 

SWPPP, 
401 

78.0 8/5/1996 9/1/2002 6/1/2003 4/1/2004 10/1/2005 

17 B 44655 RIV 071 2.4-3 CONSTRUCT EB 91 TO NB 71 
CONNECTOR 

Santa 
Ana River 

SWPPP   2/1/2001 7/1/2002 8/1/2004 4/1/2005 2/1/2008 

18 B 45661 RIV 091 0.9-2.2 REPLACE IC & CONSTRUCT 
AUXILIARY LANE (EB Rte 91) 

NONE SWPPP 22 12/22/1997 4/1/2003 11/1/2003 7/1/2004 11/1/2005 

19 B 46970 SBD 138 0-14 CONSTRUCT TRUCK CLIMBING 
LANES, WIDEN SHOULDERS, 
REALIGN RDWY, MODIFY 
INTERSECTIONS & REHAB RDWY  
(PROJECT TO INCLUDE EA 
46980G, 47450G & 47460G.) 

Cajon 
Wash 

SWPPP 70 8/26/1999 6/30/2001 9/1/2002 9/1/2003 12/1/2006 

20 B 35842 SBD 038 9.1-
10.1 

WIDEN BRIDGE, UPGRADE 
BRIDGE RAIL, SEISMIC RETROFIT 
(Includes 08- 35830K) 

Mill 
Creek 
Canyon 

SWPPP, 
303(d) 

about 5 acres   7/1/2003 2/1/2004 9/1/2004 12/1/2006 

21 C1a 44407 SBD 210 20.6-
22.9 

POR SEG 11- CONSTRUCT 
MAINLINE & RT 215 IC IMPR 

Santa 
Ana River 

SWPPP, 
401 

50 acres 08/27/91 09/20/96 08/01/03 03/04/04 03/01/06 

22 C1a 44408 SBD 210 20.6-
22.9 

POR SEG 11- CONSTR 2 HIGH 
SPEED CONN FOR 210/215 IC 

Santa 
Ana River 

SWPPP, 
401 

10 acres 08/27/91 09/20/96 08/01/03 03/04/04 03/01/06 

23 C!a 46412 RIV 074 27.7-
32.5 

REALIGNMENT AND WIDENING Wason 
Creek 

SWPPP, 
401 

35 1/2000 6/2001 3/2002 4/2002 1/2004 

24 C1a 44401 SBD 210 20.6-
22.9 

CONSTRUCT 6-LANE FREEWAY 
(MF)  & 2 HOV LANES (Segment 11) 
Need to Segment EA for Phase 2 
work. 

Santa 
Ana River
 
Santa 

SWPPP, 
401 

60 acres 08/27/91 09/20/96 08/01/03 07/02/03 03/01/06 
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Ana River 

25 C1a 44403 SBD 210 20.6-
22.9 

POR SEG 11-EARTHWORK, 
DRAINAGE, MSE & SOUNDWALLS, 
OTHR MISC 

Santa 
Ana River 

SWPPP, 
401 

40 acres 08/27/91 09/20/96 08/01/03 07/02/03 10/01/04 

26 C1a 00719 SBD 215 9-10.1 ADD 2 HOV LANES AND 
OPERATIONAL IMPROVEMENTS 

none SWPPP   9/21/1989 1/4/2001 3/1/2005 1/1/2006 3/1/2008 

27 C1a 44371 SBD 210 14.9-
16.9 

CONSTRUCT 6-LANE FREEWAY & 
2 HOV LNS; CASMALIA AVE 
FRONTAGE RD AND LOCUST AND 
LINDEN AVENUES OC(Segment 8) 

CACTUS 
BASINS 

SWPPP 240   9/20/1996 3/1/2002 10/1/2002 4/1/2004 

28 C1a 44381 SBD 210 16.9-
18.3 

CONSTRUCT 6-LANE FREEWAY & 
2 HOV LNS (Segment 9) 

Catus 
Basin 

SWPPP, 
SEP 

30   9/20/1996 3/1/2004 10/1/2004 10/1/2005 

29 C1a 44391 SBD 210 18.6-
20.6 

CONSTRUCT 6 LN FREEWAY & 2 
HOV LNS  (Segment 10) 

LYTLE 
CREEK 

SWPPP, 
303(d), 
401 

90   9/20/1996 3/1/2004 10/1/2004 10/1/2005 

30 C1a 44402 SBD 210 20.6-
22.9 

PORTIONS SEG 11 - BRIDGES, 
DRAINAGE & MISC 
IMPROVEMENTS 

Santa 
Ana River 

SWPPP, 
401 

10 acres 08/27/91 09/20/96 08/01/02 11/05/02 03/01/04 

31 C1a 44404 SBD 210 22.9 POR SEG 11- BRIDGE WIDENING & 
IMPROVE 2 CONN FOR 30/215 IC 

Santa 
Ana River 

SWPPP, 
401 

10 acres 08/27/91 09/20/96 08/01/02 11/05/02 09/02/04 

32 C1a 44406 SBD 210 20.6-
22.9 

POR SEG 11- LOCAL ST IMPR, 
STORM DRAIN & OTHER MISC 
IMPR 

Santa 
Ana River 

SWPPP, 
401 

20 acres 08/27/91 09/20/96 08/01/02 11/05/02 03/01/04 

33 C1a 44392 SBD 210 18.6-
20.6 

POR SEG 10-LOCAL ST IMPR, 
BRIDGES, OTHER MISC IMPR 

LYTLE 
CREEK 

SWPPP, 
303(d), 
401 

44   9/20/96 5/1/2002 12/1/2002 12/1/2003 
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34 C1a 44395 SBD 210 18.6-
20.6 

POR SEG 10-CONSTRUCT 
SOUNDWALLS 

LYTLE 
CREEK 

SWPPP, 
303(d), 
401 

44   9/20/96 5/1/2002 12/1/2002 9/1/2003 

35 C1a 00715 SBD 215 6.6-7.6 ADD 2 HOV LANES AND 
OPERATIONAL IMPROVEMENTS 
(PS&E ONLY)   SEE EA 00714  FOR 
R/W 

none SWPPP     1/4/2001 4/1/2003 12/1/2005 12/1/2007 

36 C1a 00718 SBD 215 9-9.5 ADD 2 HOV LANES & 
OPERATIONAL IMPROVEMENTS 

none SWPPP   9/21/1989 1/4/2001 6/2/2005 2/15/2006 3/1/2008 

37 C1a 44393 SBD 210 18.6-
20.6 

POR SEG 10- CONSTRUCT LYTLE 
CREEK CROSSING & DRAINAGE 
IMPR 

LYTLE 
CREEK 

SWPPP, 
303(d), 
401 

18 
 
 
 
 
 
 
 
18 

  9/20/96 9/1/2002 4/1/2003 9/1/2004 

38 C1a 48390 SBD 138 4.6-6 REALIGN BEEKLEY RD IS & 
INSTALL SIGNAL 

none SWPPP   3/24/1999 7/11/2000 11/1/2000 5/1/2001 12/1/2001 

39 C1a 35450 SBD 010 10.1-
12.1 

RECONSTRUCT I-10/ETIWANDA 
AVE IC FR EXISTING 4-QUADRANT 
FULL-CLOVERLEAF IC TO PARTIAL 
CLOVERLEAF IC & REALIGN 
VALLEY BLVD RAMPS 

Etiwanda 
Creek 
 
San 
Sevaine 
Flood 
Control 
Channel 

SWPPP 20.4 1/6/2000 1/6/2000 9/1/2001 5/1/2002 5/1/2003 

40 C1a 35841 SBD 038 5-14.9 PAVEMENT REHAB & WIDEN 
SHOULDERS (Includes 08- 35830K) 
(CE for replace pavement portion 
only) 

Mill 
Creek 
Canyon 

SWPPP, 
303(d) 

> 2 acres 7/24/1992 11/1/2000 9/2/2002 5/1/2003 1/1/2004 
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41 C1a 34011 SBD 138 0-15.2 WIDEN FROM 2 LANES TO 4 
LANES WITH MEDIAN LTL  (Includes 
34000K) 

Sheep 
Creek, 
cajone 
canyon 
creek 

SWPPP   7/31/1997 11/1/2002 7/1/2005 6/1/2006 8/1/2009 

42 C1a 3564U RIV 071 2.6-3 BRIDGE WIDENING & RAMPS 
MODIFICATION (PHASE  2) (44653K 
incl. in 98 STIP Augmentation and 
comb. w/this project for construction 
purposes) 

Santa 
Ana River 

SWPPP, 
401, SEP 

5.2 8/14/1996 7/1/1999 12/31/1999 7/5/2000 9/1/2001 

43 C1a 00716 SBD 215 7.7-9 ADD 2 HOV LANES AND 
OPERATIONAL IMPROVEMENTS 

Warm 
Creek, 
Lytle 
Creek 

SWPPP     1/4/2001 9/1/2003 8/1/2004 3/1/2007 

44 C1a 00717 SBD 215 4.1-6.7 ADD 2 HOV LANES AND 
OPERATIONAL IMPROVEMENTS 

none 
 
none 

SWPPP     1/4/2001 9/1/2003 8/1/2004 3/1/2007 

45 C1b 37130 SBD 010 24.2-
24.3 

SEISMIC RETROFIT (SR 634) Santa 
Ana River 

SWPPP, 
401 

3 9/2/1997 11/12/1997 4/1/2001 1/1/2002 1/1/2005 

46 C1b 47760 RIV VAR   UPGRADE EXISTING GUARDRAIL 
END TREATMENTS 

various 303(d), 
HR 

3.21 9/1/1999 9/1/1999 1/31/2002 1/1/2003 8/1/2003 

47 C1b 44383 SBD 210 17.1-
18.3 

CONSTRUCT AYALA AV IC AND 
LILAC AV PED OC 

none SWPPP 6     3/1/2002 10/1/2002 3/1/2004 

48 C1b 43320 SBD 010 35.5-
39.2 

RECONSTRUCT INTERCHANGE 
AND WIDEN BRIDGE (OAK GLEN  
RD) 

Wilson 
Creek 

SWPPP 10 9/3/1998 9/3/1998 7/1/2003 11/1/2003 7/1/2006 

49 C1b 49680 SBD 066 22.4 RETROFIT WHEELCHAIR RAMPS Santa 
Ana 

SWPPP .2 11/24/1999 2/26/2001 6/4/2001 12/1/2001 2/1/2002 

50 C1b 44384 SBD 210 14.9- CONSTRUCT EAST HIGHLAND cactus SWPPP, 30     8/1/2003 3/1/2004 3/1/2005 
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17.8 CHANNEL basin 401 

51 C1b 44382 SBD 210   CONSTRUCT NEW FRONTAGE 
ROADS 

none SWPPP 10     10/1/2001 5/1/2002 10/1/2002 

52 C1b 4353U RIV 091 11.2-
17.4 

CONSTRUCT AUX LANES &  FIBER 
OPTIC COMMUNICATIONS 
SYSTEM 

  SWPPP   1/12/2000 4/17/2000 10/23/2000 6/7/2001 7/1/2007 

53 C2 44970 SBD 083 0.9-1 REPLACE BRIDGE (Bridge Scour 
Project) 

Santa 
Ana River 

SWPPP, 
303(d), 
401 

.4 10/30/1998 7/1/2003 9/1/2003 4/1/2004 4/1/2005 

54 C2 47220 SBD 015 1-12.8 SLAB REPLACEMENT   SWPPP 20 11/10/1999 2/2/04 2/1/06 9/5/06 3/3/08 

55 D2 44325 SBD 210 3.9-6.4 CONSTRUCT SOUNDWALLS 
(Segment 3)  (Thru PA&ED to be 
done on 206210) 

Cucamon
ga Creek 

SWPPP, 
401 

48.3 9/17/1996 9/20/1996 7/1/2000 12/1/2000 3/1/2002 

56 D2 44329 SBD 210 6.4-6.5 CONSTRUCT OVERCROSSING 
(Segment 3)  (Thru PA&ED to be 
done on 206210) 

None SWPPP Pending   9/20/1996 4/1/2000 5/25/2001 5/25/2001 

57 D2 4432T SBD 210 3.9-6.4 INSTALL 3 CCTV, 2 VDS & 4 RMS Cucamon
ga/Alta 
Loma 
Creeks 

SWPPP, 
401 

Under 44321 12/15/1999   4/1/2001 7/1/2001 11/1/2002 

59 D2 44321 SBD 210 3.9-6.4 CONSTRUCT 6-LANE FREEWAY & 
2 HOV LNS (Segment 3)  (Thru 
PA&ED to be done on 206210) (STIP 
Amend 98S-32 appv 7/15/99 moved 
FY) 

Cucamon
ga/Alta 
Loma 
Creeks 

SWPPP, 
401 

62.5   9/19/1996 3/30/2001 8/31/2001 11/1/2002 

59 D2 44324 SBD 210 5.1-5.7 CONSTRUCT OVERCROSSINGS 
(Segment 3)  (Thru PA&ED to be 
done on 206210) 

None SWPPP Under 44321   9/20/1996 1/1/2001 9/1/2001 11/1/2002 
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60 D2 44326 SBD 210 3.9 CONSTRUCT RCB (Segment 3)  
(Thru PA&ED to be done on 206210) 

Cucamon
ga Creek 

SWPPP, 
401 

Under 44325   9/20/1996 1/1/2001 9/1/2001 11/1/2002 

61 D2 44327 SBD 210 6.2 CONSTRUCT RCB (Segment 3)  
(Thru PA&ED to be done on 206210) 

Alta 
Loma 

SWPPP Under 44321   9/20/1996 4/1/2001 9/1/2001 11/1/2002 

62   47870 SBD 010 31.5 ROCK SLOPE PROTECTION   SWPPP .3 1/1/2000 4/5/2000 6/1/2001 12/1/2001 3/1/2002 

63   43310 SBD 210 31.3-
31.8 

CONSTRUCT DRAINAGE CHANNEL 
IMP 

Santa 
Ana 

SWPPP, 
303(d), 
401 

6.9 ACRE 10/17/1997 12/1/2001 11/1/2001 6/1/2002 11/1/2002 

64   44850 SBD 015 21.3-
28.6 

ADD NB LANE IN MEDIAN & 
CONVERT RT LANE TO TRUCK 
CLIMBING LANE (STIP Amendment 
98S-48 appr 9/30/99 to slip to 01/02 
FY) 

  SWPPP,
401 

23 ACRE 2/27/1998 5/21/2001 12/1/2001 9/1/2002 11/1/2003 

 
 
* Criteria 
 SWPPP = Greater than 5 acres of land disturbance  
 303d   =   303 (d) listed water body within project limits and affected by project 

401     =   401 Certification/Waiver required 
SEP =  Supplemental Environmental Project 
Retro = Storm Water Retrofit Project (SWMP 4.4.2) 
LT =  Lahontan RWQCB specific requirements for the Lake Tahoe Hydrologic Unit 
HR   =   Project limits within High Risk Area 
RB   =  RWQCB designated project as a potential threat to water quality 

 
**SWMP Category is defined in SWMP Section 4.4.1, Table 4-3, 
 
 (A) Beginning of Project Development Process prior to approval of the PSR 
 (B) PSR approved but Environmental Documents are not final 

(C) Environmental documents final 
 (D) Environmental documents final, design complete and project in the construction phase of project delivery 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

Significant Road Maintenance Activities (1) 

County Route PM Description 
Water Bodies 

Affected Criteria(2) Start Date Completion Date 
SBd 83 0.0-1.8 Crack sealing pavement in Nov. Chino Creek 303(d) Nov. Unknown 
SBd SR-66 10.0-23.1 Clean Drains and remove storm drain 

deposits, Crack Seal and asphalt 
repairs 

Lytle Creek 303(d) Unknown Unknown 

SBd SR-30 16.0-30.0 Clean Drains and remove storm drain 
deposits, Crack Seal and asphalt 
repairs 

Lytle Creek 303(d) Unknown Unknown 

SBd SR-30 16.0-30.0 Clean Drains and Remove Storm 
Deposits, Crack Seal, Repair Asphalt 
as needed 

City Creek, Santa Ana 
R. 

303(d) Unknown Unknown 

SBd SR-38 51.9-59.4 Drain Cleaning  Big Bear Lake, Grout 
Creek 

303(d) Unknown Unknown 

SBd SR-38 55.2-59.4 Berm Repair Big Bear Lake, Grout 
Creek 

303(d) Unknown Unknown 

SBd SR-38 39.4-59.4 Snow Removal Big Bear Lake, Grout 
Creek 

303(d) Unknown Unknown 

SBd SR-18 44.3-51.6 Drain Cleaning, and Berm Repair Big Bear Lake, 
Rathbone Creek,  

303(d) Unknown Unknown 

SBd SR-66 10.0-23.1 Clean Drains and Remove Storm 
Deposits, Crack Seal, Repair Asphalt 
as needed remove Storm Deposits 

Lytle Creek 303(d) Unknown Unknown 

SBd SR-215 5.0-17.0 Clean Drains and Remove Storm 
Deposits, Crack Seal, Repair Asphalt 
as needed remove Storm Deposits 

Lytle Creek, Cajon 
Wash 

303(d) Unknown Unknown 

Maintenance Facility and Activity  Inspections 
For the year 2002-03 Beechers Corners, Burnt Mill, Essex, Hemet, Blythe, Keen Camp Maintenance Facilities will be inspected 

Various maintenance activities will be inspected, they include paving, crack sealing, and shoulder backing 

Maintenance Facility BMP Improvements 
Magana / Ortega Maintenance Facility is getting a new material storage building for Special Crews 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

Maintenance BMP Actions/Modifications 
Review FPPP at Maintenance Facilities.  Determine its effectiveness.  If there are deficiencies within the FPPP, then Maintenance will propose 
modifications for the following year. 

Improve BMPs at Vactor sites 

Improve BMP's at Material Storage areas. 

Vegetation Management and Vegetated Slope Management     
The District 8 Vegetation Control Plan (VCP) for FY 2002/03 is complete.  The VCP goal is to minimize the discharge of the chemicals to receiving 
waters by reducing chemical use for vegetation control.  The VCP includes the following major items: 

• Type of chemical to be applied and form (dry or liquid) 
• Application locations, lengths, widths, total area, rates, frequency, total amount 
• Reason for application 
• Mowing program 

 
Vegetated Slope Evaluation 

 Route/PM County 
Inspection 
Schedule Remediation Action Planned 

 10 SBd 2002   
 60 SBd 2002   
 60 RIV 2002   
 91 RIV 2002   

 

(1) Significant road maintenance activities includes projects involving grade changes, additional hydraulic capacity, direct discharges to surface 
waters, increases in impervious surface area, or other activities identified or agreed to between RWQCB and The Department staff. 

 
 
(2) Criteria 
 SWPPP = Greater than 5 acres of land disturbance 
 303d   =   303 (d) listed water body with project limits and affected by project 
 401   =  401 Certification/Waiver required 
 SEP =  Supplemental Environmental Project 
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 Retro = Storm Water Retrofit Project (SWMP 4.4.2) 
 LT =  Lahontan RWQCB specific requirements for the Lake Tahoe Hydrologic Unit 
 HR   = Project limits within High Risk Area  
 RB   = RWQCB designated projects as a potential threat to water quality 
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TABLE 5-3:  GENERAL MANAGEMENT PRACTICES 

Monitoring Activities 

Monitoring activities will be conducted in accordance with the statewide program described in the Storm Water Monitoring Plan FY 01/02.  Additional 
Monitoring will take place within the San Jacinto River Watershed as required under Santa Ana Regional Water Quality Control Board Order No. 01-
34.  Specific monitoring sites have not yet been identified, but monitoring along SR 74 between Lake Elsinore and Perris is expected in conjunction 
with projects there. 

Construction Compliance Monitoring Program 

Construction activities are inspected through the Construction Compliance Monitoring Program (CCMP). Monitoring results are provided in the 
annual report.  In addition to the CCMP,  the District Construction Division conducts internal audits of construction sites.  These audits “rate” the 
performance of the construction sites in the same fashion as the CCMP. 

Training and Public Outreach 

1. Training will be provided to Design Staff upon completion of the latest revision of the Project Planning and Design Guide 

2. Training is an on going process for maintenance.  All crews are shown the videos of (Storm Water Quality Training For Maintenance) Course # 
G31430.  The Storm Water Coordinator gives training as needed to all maintenance crews regarding BMP's and environmental concerns.  Field 
Supervisors train, review and document BMP's used on maintenance activities at facilities and in the field for maintenance employees.  Storm water 
training is also given in conjunction with Hazmat training.  Additional training will be provided as the new maintenance guidelines are completed.  
Supervisors and Superintendents receive additional Storm Water training at one of the training sessions at the Maintenance Academy in Kingvale.  
Maintenance Public Affair Officers distribute Storm Water literature provided from Headquarters' Environmental Section at various Maintenance 
functions, job fairs, Southern Equipment Roadeo, open houses, Route 66 Rendezvous, etc. 

3. Training is an on going process for the Construction Division. All construction field office personnel have been through a 6 hr class, “Storm Water 
Control on Construction Projects “ /#G0C017. All construction field office Seniors and Resident Engineers are also to attained a “Storm Water 
Control on Construction Projects Management” this class is currently being scheduled. For new employees and those who were unable to attend the 
original classes there will  be additional classes scheduled. The District Construction Division conducts training sessions in the Districts field offices 
and provides assistance reviews in the same fashion as the CCMP. 



SECTION FIVE Regional Work Plans 

Department 
Work Plans 

April 1, 2002  5-14 
  

TABLE 5-3:  GENERAL MANAGEMENT PRACTICES 

District Storm Water Unit staff will again participate in the Environmental Expo, to be held at Cal State San Bernardino.  Staff from the District Storm 
Water Unit will demonstrate the effects of all-too-common activities (excessive pesticide and fertilizer use, dumping used motor oil in stormdrains, 
poor erosion control practice, etc) on Non-point Source storm water pollution using the District’s Enviroscape watershed model.  Hand-outs 
describing the Department’ Storm Water Program will be distributed. 

The District Storm Water Unit will also demonstrate the Enviroscape watershed model as part of the District’s “Bring your Child to Work Day”.  The 
model will be displayed for children of District employees between the ages of 6 and 16. 

The District Storm Water Unit, with the assistance of the District Public Affairs Unit, will seek out additional public information opportunities at County 
Fairs, schools, and other public events. 

Municipal Coordination 

District Storm Water Unit staff will participate in monthly coordination meetings of the Riverside County/Santa Ana Region MS4 Co-Permitees   

District Storm Water Unit staff will participate in monthly coordination meetings of the San Bernardino/Santa Ana Region MS4 Co-Permitees 

District Storm Water staff will also participate in TMDL workgroups for Big Bear Lake, Canyon Lake/Lake Elsinore, and the Chino Basin.  
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1.0 INTRODUCTION 

The purpose of the Regional Work Plans (RWPs) is to describe how the Districts will 
specifically implement the Statewide Storm Water Management Program (SWMP) within the 
jurisdiction of each Regional Water Quality Control Board during Fiscal Year 2002-2003 as 
required by the Caltrans Statewide Storm Water NPDES Permit – Order No. 99-06-DWQ 
(Permit).  Implementation activities will be conducted in accordance with the procedures 
presented in the SWMP.  The RWP indicates how District storm water management practices 
will be modified to improve water quality protection based on evaluation of the previous studies 
and management activities. 

The RWP provides region-specific information on District 12 facilities, water bodies, and Best 
Management Practices (BMPs), and monitoring programs according to the following sections: 

• Section 1 – Introduction; 

• Section 2 – Personnel and Responsibilities; 

• Section 3 – District Facilities and Water Bodies; 

• Section 4 – High Risk Areas; and 

• Section 5 – Implementation Activities. 
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2.0 DISTRICT 12 PERSONNEL AND RESPONSIBILITIES 

Portions of District 12 fall within the jurisdiction of the Santa Ana Regional Water Quality 
Control Board, Region 8 (coverage area).  Organization charts for District 12 are included in 
Figure 2-1.  Staff responsible for implementing the SWMP within the Santa Ana RWQCB 
jurisdiction are listed in Table 2-1. 

TABLE 2-1:  DISTRICT 12 STORM WATER PERSONNEL AND RESPONSIBILITIES 

Staff Title Phone Number E-Mail Address Responsibilities 
Grace Piña-
Garrett 

District 12, NPDES 
Storm Water 
Coordinator 

(949) 724-2189 Grace_pina-
garrett@dot.ca.gov 

Primary contact for all 
storm water issues.  
Oversees all NPDES office 
employees within the  
District. 

Hector Salas Environmental 
Specialist  
(NPDES Unit) 

(949) 724-2625 Hector_Salas@dot
.ca.gov 

Under the Direction of the 
District Storm Water 
Coordinator, the 
Environmental Specialist 
ensures permit compliance 
from all functional units.  
Contacts and submits all 
information to RWQCB 
(NOC, NCC, Non-
compliance) 

Behrooz 
Pirzadeh 

Construction Storm 
Water Coordinator 

(949) 724-2188 Behrooz_pirzadeh
@dot.ca.gov 

Review and Approve 
SWPPP/ WPCP 
Documents.  Liaison 
between field Construction 
and NPDES Unit 

Carol Lonebear Maintenance Storm 
Water Coordinator 

(949) 440-4466 Carol_Lonebear@
dot.ca.gov 

Liaison between 
Maintenance field crews 
and Storm Water Unit.  
Inspects Maintenance 
facilities and provides 
training to Maintenance 
field personnel. 

Leslie 
Manderscheid 

Environmental 
Planning Storm Water 
Coordinator 

(949) 724-2122 Leslie_Mandersch
eid@dot.ca.gov 
 

Environmental Liaison to 
the NPDES Unit. Reviews 
projects in the planning 
and environmental 
document 

Daniel Hing Right of Way 
Representative 

(949) 724-2145 Daniel_Hing@dot.
ca.gov 

Conducts Airspace Lease 
Inspections for Water 
Quality 

 

In compliance with Permit Section M. 10. b, the following positions listed in Table 2-2 are 
authorized to sign the documents, reports and other information submitted by the District to 
either the State Water Resources Control Board or the Regional Water Quality Control Board(s). 
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TABLE 2-2:  SIGNATORY AUTHORITY FOR KEY DOCUMENTS 

Positions Documents Authorized for Signature 
Design Branch Chiefs Notification of Construction (NOC) 
Resident Engineers Notice of Completion of Construction (NCC), SWPPP Approval 
Chief, NPDES Unit Transmittals to RWQCB 

• Discharge or Threat of Discharge Notification 
• Notice of Non-Compliance Notifications 
 

Maintenance SWC Facility Pollution Prevention Plan (FPPP) 
 

 

District Director

Planning
Division Chief

Design
Division Chief

Right of Way
Division Chief

Construction
Division Chief

Maintenance/ Operations
Division Chief

Environmental
Branch Chiefs

Environmental
Storm Water
Coordinator

Environmental
Planning Staff

Design Office
Chiefs

Right of Way
Branch Chiefs

Construction
Senior T.E.

Construction
Office Chiefs

Maintenance
Division Chief

District 12
Storm Water
Coordinator

Right of Way
Representative

 Construction
Storm Water
Coordinator

Maintenance
Storm Water
Coordinator

NPDES Coordination Team
Encroachment

Permits/ Sr. T.E.

Encroachment
Permit Staff

Sr. T.E.
Construction Staff

Resident Engineers

Contractors

Design Staff

Figure 2-1
District 12 Storm Water Program

Right of Way
Staff

NPDES/ Storm
Water Unit
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3.0 DISTRICT FACILITIES AND WATER BODIES 

This section identifies the Department facilities and water bodies within District 12 and the Santa 
Ana Regional Board jurisdiction.  A list of facilities, excluding roadways, is presented in Table 
3-1. A map showing the District 12 boundaries within the Santa Ana RWQCB and major roads 
and highways is presented on Figure 3-1.  

TABLE 3-1:  DISTRICT 12 FACILITIES 

CO Route PM Name Comments 
Maintenance Stations 

Orange 5 23.9 Sand Canyon Landscape Maintenance 
Orange 22 13.0 Orange Highway Maintenance 
Orange 22 R.0.7 Bolsa Chica Landscape Maintenance 
Orange 39 10.7 Stanton Highway Maintenance 
Orange 55 26.5 Costa Mesa Landscape Maintenance 
Orange 57 13.5 Batavia Highway Maintenance 
Orange 57 21.4 Brea Highway Maintenance 
Orange 57 21.4 Brea Landscape Maintenance 

Commercial Vehicle Enforcement Facilities 
Orange 91 13.8 Peralta Westbound 
Orange 91 13.6R Peralta Eastbound 

Park and Ride Facilities 
Orange 5 25.0 Jeffery I-5 at Jeffery Road, Irvine 
Orange 55 16.7 Lincoln SW Corner of SR-55 

Toll Road and Bridge Plazas 
Orange 73 18.7 Catalina Toll Plaza 
Orange 91 16.4 Gypsum Canyon Toll Plaza 
Orange 133 13.2 Orange Grove Toll Plaza 
Orange 241 36.0 Windy Ridge Toll Plaza 
Orange 241 25.9 Tomato Springs Toll Plaza 
Orange 261 2.7 Portola Parkway Toll Plaza 

 
 

Lists and maps of the Department of Water Resource Hydrologic Units located within the 
coverage area are presented in Appendix A of the SWMP.  Specific information on the 
Department facilities and water bodies may also be found at the following website:  
http://stormwater.water-programs.com 
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Figure 3-1 
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4.0 HIGH RISK AREAS 

A list of high risk areas within District 12 are presented in Table 4-1.  High risk areas are defined 
in  Section E.2 of the Permit to include areas such as locations where spills from the Department 
owned right-of-ways, activities, or facilities can discharge directly to municipal or domestic 
water supply reservoirs or ground water percolation facilities.  Additional sites may be added to 
the high-risk list based on discussion between the Regional Water Quality Control Board 
(RWQCB) and the Department.  The Permit requires consideration of appropriate spill 
containment and spill prevention control measures for these areas.  

In order to generate the list of high-risk municipal and domestic water supply reservoirs and 
ground water percolation facilities District 12 first contacted known public and private water 
supply providers.  From the information received, District 12 determined which facilities were 
susceptible to a direct spill from the Department activity or facility.  This determination was 
based on proximity between the water body and the Department facility, use characteristics of 
the facilities, and the probable spill response time.   

The Department will consider and implement spill containment and prevention control measures 
in accordance with the processes contained in the SWMP including Section 3 for BMP 
identification and implementation, Section 4.4.1 for new construction projects or Section 4.4.2 
for retrofit projects that are within these areas. 
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TABLE 4-1:  HIGH RISK AREAS 

Road Segment/ 
Facility County High Risk Area Description Comments 

SR-91, PM008.57/ 
018.91 

Orange Santa Ana River 
Recharge Basins/ 
Orange County 
Water District 

The Orange County Water 
District is responsible for 
managing the underground 
water reserves that supply 
about 500 wells within district 
boundaries. At the present 
time about 270,000 acre-feet 
of this water is pumped for 
use each year. Groundwater 
reserves are maintained by a 
recharge system, which 
replaces water that is 
pumped from wells. OCWD’s 
facilities have a recharge 
capacity of approximately 
300,000 acre-feet per year. 
About two million people 
depend on this source for 
more than three-quarters of 
their water.  

Along a six-mile section of 
the Santa Ana River that 
belongs to OCWD, a system 
of diversion structures and 
recharge basins captures 
most of the water that would 
otherwise flow into the Pacific 
Ocean. The district has 1500 
acres of land for use in its 
recharge program. 

SR-91 Runs parallel to The 
Santa Ana River, upstream 
from the OCWD Recharge 
Basins and discharges 
directly into the Santa Ana 
River.  
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5.0 IMPLEMENTATION ACTIVITIES 

This section presents specific project work planned for the year and indicates BMP 
implementation improvements.  The anticipated schedule of construction and maintenance 
activities is subject to change.  The Department will discuss with the RWQCBs new projects 
meeting the criteria listed below when ground disturbance takes place or when significant 
maintenance activities are initiated during the year.  These projects are updates to the RWP 
provided in April 2001. 

Table 5-1 includes a list of construction projects that meet one or more of the following criteria:  

• The project involves greater than 5 acres (1 acre after 2003) of land disturbance, 
designated as “SWPPP”; 

• The project affects a 303(d) listed water body within the project limits, designated as 
“303d”; 

• The project requires a 401 Water Quality Certification or Waiver, designated as 
“401”; 

• The project is a Supplemental Environmental Project (water quality  project 
negotiated by the RWQCB and Caltrans) designated as “SEP”; 

• The project is a storm water retrofit project (SWMP Section 4.4.2), designated as 
“Retro”; 

• The project limits are with a “High Risk Area,” designated as “HR”; and 

• The project is designated by a RWQCB as posing a potential threat to water quality, 
designated as “RB.” 

The information presented in Table 5-1 is intended to facilitate early RWQCB staff input in the 
project planning phase in accordance with Section L.8 of the Permit and Section 4.4 of the 
SWMP.  The goal is to resolve water quality issues that may affect project funding, permitting, 
and scheduling.  In addition, projects that require RWQCB review and approval of project 
SWPPPs/WPCPs in accordance with Sections H.8 and L.8 of the Permit are also covered in 
Table 5-1. 

Table 5-2 presents a list of anticipated significant maintenance projects that have the potential to 
impact water quality and provides early notification of such activities.  It also includes region-
specific issues and BMP actions/modifications based on program evaluations discussed in 
current and/or past Annual Report(s).  

Table 5-3 summarizes various program management activities that are part of the storm water 
pollution prevention program 
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TABLE 5-1:  DISTRICT 12 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          
Anticipated Project Development 

Schedule Construction Period 

No. 
SWMP 

Category** EA # Co. Route PM  Description 
Water Bodies 

Affected Criteria* 

Land 
Disturbance 

Acreage 

Project 
Scoping (PID) 
Preliminary 

Env. 
Evaluation 

Project 
Dev. 

(PA&ED) - 
Draft 

EIS/EIR 

Final 
Design 

(PS&E) - 
Permits & 
Mitigation 

Start 
Date 

Completion 
Date 

1 D 0408A ORA 022 00.6 SOUNDWALL BOLSA CHICA 
CHANNEL SWPPP  9/11/89 1/1/01 5/1/01 1/1/02 8/1/02 

2 D 0408C ORA 022 01.9 SOUNDWALL #3 BOLSA CHICA 
CHANNEL SWPPP  9/11/89 1/1/01 6/1/01 1/1/02 8/1/02 

3 D 05328 ORA 022 05.8 SOUNDWALLS #1 BOLSA CHICA 
CHANNEL SWPPP  12/1/89 11/1/00 8/1/01 3/1/02 3/1/03 

4 D 04089 ORA 022 04.8 SOUNDWALLS #2 WESTMINSTER 
CHANNEL SWPPP  12/1/89 11/1/00  4/1/02 4/1/03 

5 C 0164A ORA 090 11.8 WIDEN TO 8 LANES COYOTE 
CREEK 

SWPPP  12/2/91 2/1/00  3/1/02 3/1/03 

6 C 0164M ORA 090 00.5 WIDEN TO 6 LANES COYOTE 
CREEK 

SWPPP  12/2/91 12/1/97  3/1/02 11/1/03 

7 C 0164N ORA 090 02.5 WIDEN TO 6 LANES COYOTE 
CREEK SWPPP  12/2/91 12/1/97  3/1/02 11/1/03 

8 C 0A960 ORA 073 14 FULL INNTERCHANGE 
IMPROVEMENT INCL 

SAN DIEGO 
CREEK 

SWPPP/ 
303(d)  4/1/00 7/1/00  4/1/02 11/1/02 

9 C 0164P ORA 090 05.5 WIDEN TO 6 LANES LOFTUS 
CHANNEL SWPPP  12/2/91 12/1/97  5/1/02 12/1/04 

10 C 08510 ORA 039 19.2 REHAB RDWY 
COYOTE 
CREEK 

CHANNEL 
SWPPP  7/15/98 7/1/98  6/1/02 12/1/02 

11 C 07920 ORA 605 00.0 ADD HOV LNS LOS ALAMITOS 
CHANNEL SWPPP  10/15/97 7/1/99  6/1/02 12/1/03 
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TABLE 5-1:  DISTRICT 12 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          
Anticipated Project Development 

Schedule Construction Period 

No. 
SWMP 

Category** EA # Co. Route PM  Description 
Water Bodies 

Affected Criteria* 

Land 
Disturbance 

Acreage 

Project 
Scoping (PID) 
Preliminary 

Env. 
Evaluation 

Project 
Dev. 

(PA&ED) - 
Draft 

EIS/EIR 

Final 
Design 

(PS&E) - 
Permits & 
Mitigation 

Start 
Date 

Completion 
Date 

12 C 02982 ORA 405 11.3 REHAB AC PVMT SANTA ANA 
RIVER SWPPP  6/30/94 7/1/99  6/1/02 6/1/03 

13 C 09000 ORA 142 01.4 WIDEN HWY 
SOQUEL 
CANYON 
CREEK 

SWPPP  3/1/99 5/1/00  7/1/02 3/1/03 

14 C 0E810 ORA 039 05.5 WIDEN UC AND REALIGN 
EXISTING RAMPS 

GARDEN 
GROVE EAST 

WINTERSBURG 
CHANNEL 

SWPPP  7/1/00 8/1/01  7/1/02 12/1/02 

15 C 0A200 ORA 605 3.1 CONNECTOR  ALIGNMENT 
REVISION 

LOS ALAMITOS 
CHANNEL SWPPP  10/7/99 12/1/00  7/1/02 11/1/02 

16 C 07530 ORA 091 13.5 HWY PLANTING 
RESTORATION 

SANTA ANA 
RIVER 

SWPPP/ 
HR  10/16/97 1/1/01  8/1/02 8/1/06 

17 C 07540 ORA 091 06.4 HWY PLANTING 
RESTORATION 

SANTA ANA 
RIVER SWPPP  10/16/97 7/1/01  8/1/02 8/1/06 

18 C 07600 ORA 091 08.5 HWY PLANTING 
RESTORATION 

SANTA ANA 
RIVER 

SWPPP/ 
HR  10/6/97 4/1/01  8/1/02 8/1/06 

19 C 0C840 ORA 261 03.2 UPGRADE & ENHANCE 
LANDSCAPE 

PETERS 
CANYON WASH SWPPP  11/15/00 5/1/01  8/1/02 2/1/03 

20 C 0164Q ORA 090 05.6 INTERSECTION 
IMPROVEMENT 

LOFTUS 
CHANNEL SWPPP  12/2/91 12/1/94  8/1/02 3/1/04 

21 C 0E400 ORA 055 07.6 REPLACE OR CORRECT 
APPROACH AND 

LANE 
CHANNEL 

  8/31/00 9/1/00 1/30/01 9/1/02 1/1/03 

22 C 08410 ORA 405 09.8 HWY PLANTING 
RESTORATION 

DELHI 
CHANNEL SWPPP  10/16/97 3/1/01  8/1/02 8/1/04 
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TABLE 5-1:  DISTRICT 12 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          
Anticipated Project Development 

Schedule Construction Period 

No. 
SWMP 

Category** EA # Co. Route PM  Description 
Water Bodies 

Affected Criteria* 

Land 
Disturbance 

Acreage 

Project 
Scoping (PID) 
Preliminary 

Env. 
Evaluation 

Project 
Dev. 

(PA&ED) - 
Draft 

EIS/EIR 

Final 
Design 

(PS&E) - 
Permits & 
Mitigation 

Start 
Date 

Completion 
Date 

23 C 0E050 ORA 091 10.3 DOWEL RETROFIT TRUCK 
LANES BOTH DIRECTIONS 

SANTA ANA 
RIVER HR  8/15/00 8/1/01  8/1/02 6/1/03 

24 C 09670 ORA 405 03.7 INTERCHANGE 
IMPROVEMENTS 

BOLSA CHICA 
CHANNEL SWPPP  2/11/00 3/1/00  11/1/02 7/1/03 

25 C 0C400 ORA 405 02.6 INTERCHANGE 
IMPROVEMENT 

SAN DIEGO 
CREEK 

SWPPP/ 
303(d)  4/1/01 8/1/01  3/1/03 8/1/03 

26 C 09820 ORA 405 22.3 WIDEN OC AND MODYFY 
RAMPS 

SAN DIEGO 
CREEK 

SWPPP/ 
303(d)  2/1/01 2/1/01  3/1/03 8/1/04 

27 C 08620 ORA 405 05.8 OPERATIONAL 
IMPROVEMENTS 

SAN DIEGO 
CREEK 

SWPPP/ 
303(d) 

 10/30/98 4/1/00  3/1/03 12/1/04 

28 C 00310 ORA 405 17.0 WIDEN OC BOLSA CHICA 
CHANNEL 

SWPPP  1/17/96 2/1/96  4/1/03 8/1/04 

29 C 0C110 ORA 057 19.9 RECONFIGURE RAMP AT SR-
57 & LAMBERT 

TONNER 
CREEK SWPPP  2/1/01 1/1/02  4/1/03 4/1/04 

30 C 0E800 ORA 405 02.1 AUXILIARY LANE SAN DIEGO 
CREEK 

SWPPP/ 
303(d)  12/18/00 2/1/01  6/1/03 12/1/03 

31 C 08950 ORA 005 29.0 WIDEN NB OFFRAMP 
EL MODENA - 

IRVINE 
CHANNEL 

SWPPP  10/29/98 11/1/00  6/1/03 6/1/04 

32 C 0E040 ORA 091 13.8 DOWEL RETROFIT TRUCK 
LANES BOTH DIRECTIONS 

SANTA ANA 
RIVER HR  9/1/01 9/1/01  7/1/03 12/1/03 

33 C 0E360 ORA 405 00.2 DOWEL BARS RETROFIT #3 
AND #4 INS 

SAN DIEGO 
CREEK   303(d)  1/14/00 7/1/00  7/1/03 12/1/03 
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TABLE 5-1:  DISTRICT 12 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          
Anticipated Project Development 

Schedule Construction Period 

No. 
SWMP 

Category** EA # Co. Route PM  Description 
Water Bodies 

Affected Criteria* 

Land 
Disturbance 

Acreage 

Project 
Scoping (PID) 
Preliminary 

Env. 
Evaluation 

Project 
Dev. 

(PA&ED) - 
Draft 

EIS/EIR 

Final 
Design 

(PS&E) - 
Permits & 
Mitigation 

Start 
Date 

Completion 
Date 

34 C 08390 ORA 405 21.6 HWY PLANTING & 
RESTORATION 

BOLSA CHICA 
CHANNEL SWPPP  10/6/97 9/1/01  8/1/03 12/1/04 

35 C 07930 ORA 405 20.6 CONST MTCE STATION BOLSA CHICA 
CHANNEL SWPPP  10/23/97 3/1/01  8/1/03 2/1/05 

36 C 0E390 ORA 039 15.8 BRIDGE REPLACEMENT AND 
UPGRADE CO 

COYOTE 
CREEK 

CHANNEL 
SWPPP  9/1/01 9/1/01  8/1/03 12/1/04 

37 C 08200 ORA 022 11.0 MODIFY RAMPS SANTA ANA 
RIVER SWPPP  4/1/01 6/1/01  8/1/03 8/1/04 

38 C 0932U ORA 405 02.1 ADD AUXILIARY LANE  SAN DIEGO 
CREEK 

SWPPP/ 
303(d)  9/2/99 2/1/01  8/1/03 8/1/04 

39 C 00542 ORA 405 06.8 CONST HOV DROP RAMPS DELHI 
CHANNEL SWPPP  6/26/92 10/1/94  9/1/03 1/1/06 

40 C 08790 ORA 022 07.8 MODIFY INTERCHANGE 

GARDEN 
GROVE 

WINTERSBURG 
CHANNEL 

SWPPP  10/1/99 2/1/01  12/1/03 1/1/06 

41 C 0E320 ORA 057 21.1 REGRADE SLOPE TONNER 
CREEK   12/1/01 6/1/02  1/1/04 3/1/05 

42 C 00543 ORA 405 09.6 CONST HOV DROP RAMP DELHI 
CHANNEL SWPPP  6/26/92 10/1/94  4/1/04 7/1/06 

43 C 0A740 ORA 405 6.4 HIGHWAY PLANTING SAN DIEGO 
CREEK 

SWPPP/ 
303(d) 

 9/1/99 6/1/00  6/1/04 12/1/04 

44 C 0E060 ORA 405 16.9 DOWEL RETROFIT TRUCK 
LANES BOTH DIR 

WESTMINSTER 
CHANNEL    1/17/01 12/1/00  7/1/04 11/1/05 
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TABLE 5-1:  DISTRICT 12 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          
Anticipated Project Development 

Schedule Construction Period 

No. 
SWMP 

Category** EA # Co. Route PM  Description 
Water Bodies 

Affected Criteria* 

Land 
Disturbance 

Acreage 

Project 
Scoping (PID) 
Preliminary 

Env. 
Evaluation 

Project 
Dev. 

(PA&ED) - 
Draft 

EIS/EIR 

Final 
Design 

(PS&E) - 
Permits & 
Mitigation 

Start 
Date 

Completion 
Date 

45 C 09321 ORA 405 03.9 ADD AUXILIARY LANE SAN DIEGO 
CREEK 

SWPPP/ 
303(d)  9/2/99 10/1/01  7/1/04 7/1/05 

46 C 09490 ORA 405 17.2 CONNECT ROADWAYS 
MODIFY STRUCTURE 

WESTMINSTER 
CHANNEL SWPPP  2/1/01 7/1/02  7/1/04 7/1/05 

47 C 00550 ORA 055 07.5 CONST OC & HOV ACCESS 
RAMPS 

LANE 
CHANNEL SWPPP  9/28/92 12/1/01  4/1/05 4/1/07 

48 C 0C870 ORA 005 72.0 HWY PLANTING 
RESTORATION 

COYOTE 
CREEK SWPPP  10/1/01 12/1/01  7/1/05 12/1/05 

49 C 0E880 ORA 055 06.3 HIGHWAY PLANTING 
RESTORATION 

LANE 
CHANNEL 

SWPPP  10/1/00 2/1/01  9/1/05 3/1/06 

50 C 0E910 ORA 055 02.0 HIGHWAY PLANTING 
RESTORATION 

NEWPORT BAY SWPPP/ 
303(d) 

 10/1/00 3/1/01  9/1/05 3/1/06 

51 C 0E870 ORA 057 16.6 HIGHWAY RESTORATION CARBON 
CREEK SWPPP  10/1/00 3/1/01  9/1/05 3/1/06 

52 C 0E900 ORA 057 15.4 HIGHWAY PLANTING 
RASTORATION 

SANTA ANA 
RIVER SWPPP  10/1/00 3/1/01  10/1/05 6/1/06 

53 C 0A750 ORA 405 19.6 PLANTING REHABILITATION BOLSA CHICA 
CHANNEL SWPPP  9/1/99 6/1/00  7/1/06 7/1/07 

54 C 0E890 ORA 091 00.0 HIGHWAY  PLANTING 
RESTORATION 

COYOTE 
CREEK SWPPP  10/1/00 4/1/01  8/1/06 1/1/07 

55 C 0E860 ORA 091 15.6 INSTALL ROADSIDE REST 
AREA 

SANTA ANA 
RIVER 

SWPPP/ 
HR  9/1/00 12/1/00  9/1/06 5/1/07 

56 B 01430 ORA 055 09.0 RECONSTRUCT NB RAMPS SANTA FE 
CHANNEL SWPPP  5/19/98   1/1/03 4/1/04 
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TABLE 5-1:  DISTRICT 12 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          
Anticipated Project Development 

Schedule Construction Period 

No. 
SWMP 

Category** EA # Co. Route PM  Description 
Water Bodies 

Affected Criteria* 

Land 
Disturbance 

Acreage 

Project 
Scoping (PID) 
Preliminary 

Env. 
Evaluation 

Project 
Dev. 

(PA&ED) - 
Draft 

EIS/EIR 

Final 
Design 

(PS&E) - 
Permits & 
Mitigation 

Start 
Date 

Completion 
Date 

57 B 0C750 ORA 090 5.6 ROAD INTERSECTION 
WIDENING 

LOFTUS 
CHANNEL SWPPP  10/1/01 12/1/01  2/1/03 6/1/05 

58 B 0C640 ORA 005 26.8 PROVIDE A TWO  EXIT LANES 
AT THE 

PETERS 
CANYON WASH SWPPP  11/1/01 5/1/02  3/1/03 8/1/03 

59 B 0E250 ORA 055 07.0 CONSTRUCT SB AUXILIARY 
LANE BETWEEN 

LANE 
CHANNEL SWPPP  8/22/00 11/1/01  5/1/03 9/1/03 

60 B 0E350 ORA 005 27.5 WIDENING RTE 5 SB/NB 
JAMBOREE ROAD 

PETERS 
CANYON WASH SWPPP  8/1/00 2/1/02  6/1/03 6/1/04 

61 B 0A730 ORA 005 22.2 PLANTING REHABILITATION SAN DIEGO 
CREEK 

SWPPP/ 
303(d) 

 7/1/99 5/1/02  8/1/03 9/1/07 

62 B 0A970 ORA 073 24.8 WIDEN JAMBOREE ROAD 
BRIDGE OVER 

UPPER 
NEWPORT BAY 

SWPPP/ 
303(d) 

 7/1/02 9/1/02  9/1/03 4/1/04 

63 B 06820 ORA 022 00.7 WIDEN OC BOLSA CHICA 
CHANNEL SWPPP  8/1/01 12/1/01  9/1/03 12/1/04 

64 B 03630 ORA 001 25.9 DRAINAGE IMPROVEMENTS PACIFIC 
OCEAN SWPPP  9/1/00 9/1/02  9/1/05 9/1/07 

65 B 09030 ORA 001 27.0 CONST OCEAN INLET BRIDGE PACIFIC 
OCEAN SWPPP  9/1/01 3/1/02  9/1/03 9/1/05 

66 B 0C740 ORA 057 20.8 MODIFY AND WIDENING NB 
ON-RAMP 

TONNER 
CREEK SWPPP  10/1/01 12/1/01  12/1/03 1/1/05 

67 B 0E330 ORA 073 16.6 WIDEN COLLECTOR RAMP TO 
LAGUNA CYN 

SAN DIEGO 
CREEK SWPPP  8/1/00 9/1/02  12/1/03 5/1/04 
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TABLE 5-1:  DISTRICT 12 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          
Anticipated Project Development 

Schedule Construction Period 

No. 
SWMP 

Category** EA # Co. Route PM  Description 
Water Bodies 

Affected Criteria* 

Land 
Disturbance 

Acreage 

Project 
Scoping (PID) 
Preliminary 

Env. 
Evaluation 

Project 
Dev. 

(PA&ED) - 
Draft 

EIS/EIR 

Final 
Design 

(PS&E) - 
Permits & 
Mitigation 

Start 
Date 

Completion 
Date 

68 B 0A660 ORA 005 23.9 REMODEL EXISTING TCA 
TRANSIT BUILD- 

SAN DIEGO 
CREEK 

CHANNEL 
SWPPP  12/1/99 3/1/01  1/1/04 5/1/06 

69 B 0C590 ORA 091 9.3 OPERATIONAL 
IMPROVEMENT AT LAKEVIEW 

SANTA ANA 
RIVER HR  12/1/01 12/1/02  3/1/04 2/1/05 

70 B 08521 ORA 091 17.4 ELIMINATE W/B LANE DROP 
EXTEND WB 

SANTA ANA 
RIVER 

SWPPP/ 
HR  12/31/98 9/1/02  6/1/04 1/1/06 

71 B 0C570 ORA 091 1 CONVERT WB AUXILIARY 
LANES AT VARIO 

CARBON 
CREEK   12/1/01 11/1/02  6/1/04 6/1/05 

72 B 07570 ORA 405 03.7 HWY PLNTG AND 
RESTORATION 

SAN DIEGO 
CREEK 

SWPPP/ 
303(d)  10/6/97 1/1/03  8/1/04 8/1/05 

73 B 07560 ORA 055 05.3 HWY PLANTING 
RESTORATION 

DELHI 
CHANNEL SWPPP  11/6/97 5/1/03  8/1/04 8/1/08 

74 B 0E080 ORA 405 17.1 TO CONSTRUCT A NEW 
RAMP @ SUSAN ST 

WESTMINSTER 
CHANNEL 

SWPPP  11/1/01 12/1/02  8/1/04 3/1/05 

75 B 09840 ORA 055 01.5 ADD LANES NB&SB NEWPORT BAY SWPPP/ 
303(d)  9/27/00 11/1/02  8/1/04 8/1/05 

76 B 07161 ORA 022 00.9 CONSTRUCT HOV LANES BOLSA CHICA 
CHANNEL SWPPP  8/3/89 2/1/02  8/1/04 8/1/07 

77 B 08440 ORA 57 12.9 HIGHWAY PLANTING 
RESTORATION 

LOFTUS 
CHANNEL SWPPP  10/6/97 3/1/03  9/1/04 6/1/05 

78 B 05620 ORA 090 11.5 CONST GRADE SEP SANTA ANA 
RIVER SWPPP  5/9/95 4/1/01  10/1/04 10/1/06 
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TABLE 5-1:  DISTRICT 12 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          
Anticipated Project Development 

Schedule Construction Period 

No. 
SWMP 

Category** EA # Co. Route PM  Description 
Water Bodies 

Affected Criteria* 

Land 
Disturbance 

Acreage 

Project 
Scoping (PID) 
Preliminary 

Env. 
Evaluation 

Project 
Dev. 

(PA&ED) - 
Draft 

EIS/EIR 

Final 
Design 

(PS&E) - 
Permits & 
Mitigation 

Start 
Date 

Completion 
Date 

79 B 0C510 ORA 005 34.1 WIDENING BRIDGE SANTA ANA 
RIVER SWPPP  2/21/85 7/1/02  1/1/05 11/1/06 

80 B 0C770 ORA 405 13.9 CONSTRUCT AUXILIARY 
LANE 

FOUNTAIN 
VALLEY 

CHANNEL 
SWPPP  9/1/01 6/1/02  1/1/05 8/1/06 

81 B 07810 ORA 055 16.1 CONSTRUCT NEW 
INTERCHANGE 

SANTA ANA 
RIVER SWPPP   12/1/02  1/1/05 3/1/06 

82 B 0C780 ORA 405 12.8 CONSTRUCT AUXILIARY 
LANES 

SANTA ANA 
RIVER SWPPP  9/1/01 7/1/02  2/1/05 2/1/06 

83 B 0C010 ORA 005 20.2 AESTHETIC ENHANCEMENT 
ON BRIDGES 

SAN DIEGO 
CREEK  303(d)  12/1/00 6/1/01  3/1/05 5/1/06 

84 B 0C760 ORA 405 14.8 CONSTRUCT AUXILIARY 
LANE 

GARDEN 
GROVE 

CHANNEL 
SWPPP  9/1/01 7/1/02  3/1/05 5/1/06 

85 B 0C790 ORA 405 12.7 CONSTRUCT AUXILIARY 
LANE 

SANTA ANA 
RIVER SWPPP  9/1/01 4/1/02  4/1/05 5/1/06 

86 B 0C020 ORA 005 34 AESTHETIC ENHANCEMENT 
SCULPTURE AND 

SANTA ANA 
RIVER 

  12/1/00 6/1/01  4/1/05 1/1/06 

87 B 0A710 ORA 405 0 CONSTRUCT 28 MI OF URBAN 
RAIL SYSM 

SAN DIEGO 
CREEK 

SWPPP/ 
303(d) 

 7/1/02 12/1/02  5/1/05 4/1/06 

88 B 0A760 ORA 405 15.3 CONSTRUCT AUXILIARY 
LANES 

GARDEN 
GROVE 

CHANNEL 
SWPPP  7/1/00 2/1/02  6/1/05 12/1/06 
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TABLE 5-1:  DISTRICT 12 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE 

          
Anticipated Project Development 

Schedule Construction Period 

No. 
SWMP 

Category** EA # Co. Route PM  Description 
Water Bodies 

Affected Criteria* 

Land 
Disturbance 

Acreage 

Project 
Scoping (PID) 
Preliminary 

Env. 
Evaluation 

Project 
Dev. 

(PA&ED) - 
Draft 

EIS/EIR 

Final 
Design 

(PS&E) - 
Permits & 
Mitigation 

Start 
Date 

Completion 
Date 

89 B 07820 ORA 022 09.0 RELOCATE AND MODIFY 
RAMP 

ANAHEIM 
BARBER CITY 

CHANNEL 
SWPPP  10/30/98 2/1/02  8/1/05 8/1/08 

90 B 0C560 ORA 091 8.1 PROVIDE A THROUGH LANE 
FROM NB 

SANTA ANA 
RIVER 

SWPPP/ 
HR  9/1/01 6/1/03  11/1/05 4/1/06 

91 B 0E790 ORA 405 13.4 WIDEN OC 
FOUNTAIN 

VALLEY 
CHANNEL 

SWPPP  7/1/01 7/1/02  11/1/05 4/1/07 

92 B 0C600 ORA 005 42.1 WIDEN AND RECONSTRUCT 
FREEWAY 

FULLERTON 
CREEK SWPPP  3/1/96 8/1/01  4/1/06 6/1/07 

93 B 07162 ORA 022 00.7 WIDEN INTERCHANGE & 
CONSTRUCT CONN 

BOLSA CHICA 
CHANNEL SWPPP   2/1/02  2/1/06 5/1/09 

94 B 0C030 ORA 055 6.4 ADD HOV LANES & 
AUXILLIARY LANES 

LANE 
CHANNEL SWPPP  6/1/01 6/1/03  6/1/06 6/1/08 

95 B 0C120 ORA 057 21.2 RECONSTRUCT CLIMBING 
AUXILIARY LANE 

TONNER 
CREEK SWPPP  9/1/01 7/1/04  4/1/07 7/1/09 

96 B 07160 ORA 022 00.7 WIDEN FREEWAY & ADD 
CONNECTORS 

BOLSA CHICA 
CHANNEL 

SWPPP  8/3/89 4/1/02    

97 B 06980 ORA 005 35.2 STRC & LANDSC AESTHETIC 
ENHANCEMENT 

SANTA ANA 
RIVER 

SWPPP  11/22/95     
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* Criteria 
 SWPPP = Greater than 5 acres of land disturbance  
 303d   =   303 (d) listed water body within project limits and affected by project 

401     =   401 Certification/Waiver required 
SEP =  Supplemental Environmental Project 
Retro = Storm Water Retrofit Project (SWMP 4.4.2) 
HR   =   Project limits within High Risk Area 
RB   =  RWQCB designated project as a potential threat to water quality  
 
 

Note:  Actual dates are provided in Italics

** SWMP Category is defined in SWMP Section 4.4.1, Table 4-3, 

(A) Beginning of Project Development Process prior to approval of the PSR  
(B) PSR approved but Environmental Documents are not final 
(C) Environmental Documents are final 
(D) Environmental documents final, design complete and project in the 

construction phase of project delivery 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

Significant Road Maintenance Activities (1) 

County Route PM Description 
Water Bodies 

Affected Criteria(2) Start Date 
Completion 

Date 
Orange 

 
SR-1 5.8-32.7 Repair and Replace curbs and 

sidewalk. 
Pacific Ocean None 6/10/01 8/10/02 

Orange 
 

SR-39 1.6-22.7 Repair and Replace curbs and 
sidewalk. 

Coyote Creek None 6/10/01 8/10/02 

Orange 
 

SR-90 0.5-12.8 Repair and Replace curbs and 
sidewalk. 

Coyote Creek None 6/10/01 8/10/02 

Orange 
 

SR-72 11.4-11.9 Repair and Replace curbs and 
sidewalk. 
 

 None 6/10/01 8/10/02 

Orange SR-57 12.5-22.5 At On- and Off-ramps, from Katella 
Ave. to the LA County Line, Seal coat 
 

Loftus Channel, 
Carbon Creek 

None 6/15/02 8/15/02 

Orange SR-39 3.1-8.8 On Beach Blvd, At various locations 
from Ellis Ave. to Acacia Blvd., SB 
lane #4, 6' wide Conform grind and 
thin blanket GGRAC 
 

GARDEN GROVE EAST 
WINTERSBURG CHANNEL 

None 2002 2002 

Orange SR-142 2.9-6.35 On Carbon Canyon Rd., from Park 
Entrance to San Bernardino County 
Line, Seal coat 

Soquel Canyon Creek None 2002 2002 

Orange SR-90 2.5-5.1 On Imperial Hwy, from Harbor Blvd to 
Randolph Ave., Seal coat 

Loftus Channel None 2002 2002 

Orange 
 

SR-39 12.6/17.3 AC Overlay, both directions, Mainline 
lanes variable width 
 

Coyote Creek None 2002/2003 2002/2003 

Orange 
 

SR-39 3.1/8.6 AC overlay lane #4, various locations Coyote Creek None 2002/2003 2002/2003 

Orange 
 

SR-73 22.5/24.3 AC overlay both directions, Mainline 
lanes variable width 

Upper Newport Bay 303(d) 2002/2003 2002/2003 

Orange SR-39 
 

3.1/8.6 Lane #4 Partial Grinding Coyote Creek None 2002/2003 2002/2003 

Orange I-5 
 

26.3/24.7 AC Grinding full width various lanes San Diego Creek 303(d) 2002/2003 2002/2003 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

 
Significant Road Maintenance Activities (1) (con’t) 

County Route PM Description 
Water Bodies 

Affected Criteria(2) Start Date 
Completion 

Date 
Orange 

 
SR-405 5.4/10.2 AC Grinding full width outside 

shoulder 
Delhi Channel 303(d) 2002/2003 2002/2003 

Orange I-5 
 

30.4/31.4 AC Grinding full width all lanes  None 2002/2003 2002/2003 

Orange SR-39 
 

3.1/8.6 AC Overlay N/B mainline lanes full 
width 

Garden Grove East 
Wintersburg Channel 

None 2002/2003 2002/2003 

Orange SR-39 
 

3.1/8.6 Lane #4 partial grinding Garden Grove East 
Wintersburg Channel 

None 2002/2003 2002/2003 

Maintenance Facility and Activity  Inspections 
District 12 Maintenance facilities are inspected weekly by the Maintenance facility supervisor.  Per the requirements of the SWMP, the District 12 
Maintenance Storm Water Coordinator will review at least 20% of District 12’s facilities each year (Section 5.6). 
Maintenance Facility BMP Improvements 
The Maintenance Storm Water Coordinator is working with the Project Manager to incorporate permanent covers on storage bins or the 
reconstruction of the Bolsa Chica and Sand Canyon Maintenance Stations (Refer to Table 5-2). 
Maintenance BMP Actions/Modifications 
NONE 
Vegetation Management and Vegetated Slope Management     
Vegetation Control Plan- Vegetation Control Plan- The District 12 Vegetation Control Plan (VCP) for FY 2002/03 is under development.  The 
VCP goal is to minimize the discharge of the chemicals to receiving waters by reducing chemical use for vegetation control.  The VCP includes the 
following major items: 

• Type of chemical to be applied and form (dry or liquid) 
• Application locations, lengths, widths, total area, rates, frequency, total amount 
• Reason for application 
• Mowing program 

District 12 will provide the VCP for FY 02/03 to the Santa Ana RWQCB by May 15, 2002. 
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TABLE 5-2:  ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

Vegetated Slope Evaluation- The Department's Maintenance Inspection and Slope Stabilization Team (MISST) created a Preliminary Slope 
Inspection Form, further discussed in Annual Report Section 5.2.3, that will be used to inspect all roadside vegetated slopes over the course of 5 
years.  After approval of the program by the SWRCB, a plan to inspect District slopes will be submitted to the RWQCB at a mutually agreeable 
date. 

 Route/PM County 
Inspection 
Schedule 

Remediation Action 
Planned 

      
(1) Significant road maintenance activities includes projects involving grade changes, additional hydraulic capacity, direct discharges to 
surface waters, increases in impervious surface area, or other activities identified or agreed to between RWQCB and Caltrans staff. 
(2) Criteria 
 SWPPP = Greater than 5 acres of land disturbance 
 303d   =   303 (d) listed water body with project limits and affected by project 
 401   =  401 Certification/Waiver required 
 SEP =  Supplemental Environmental Project 
 Retro = Storm Water Retrofit Project (SWMP 4.4.2) 
 LT =  Lahontan RWQCB specific requirements for the Lake Tahoe Hydrologic Unit 
 HR   = Project limits within High Risk Area  
 RB   = RWQCB designated projects as a potential threat to water quality 
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TABLE 5-3:  GENERAL MANAGEMENT PRACTICES 

Monitoring Activities 
Monitoring activities will be conducted in accordance with the statewide program described in the Storm Water Monitoring Plan FY 001/002. 
Construction Compliance Monitoring Program 
Construction activities are inspected through the Construction Compliance Monitoring Program. Monitoring results are provided in the annual 
report. 
The District Construction Storm Water Coordinator prior to start of construction will review Storm Water Pollution Prevention Plans (SWPPPs) for 
Caltrans Construction projects. 
Notification of Construction  (NOC) forms will be completed and submitted to the Santa Ana RWQCB 30 days prior to the start of construction. 
Notice of Completion of Construction (NCC) forms will be submitted when a construction project is complete. NCC forms will be submitted when 
the soil stabilization of the project meets the requirements of the General Construction Permit.   
Training and Public Outreach 
 District 12 will be involved in the Annual Children’s Water Education Festival hosted by the Orange County Water District and Disneyland. 
Members of the District 12 Storm Water Program address the various issues in storm water pollution prevention to over 5,000 elementary school 
children. 
The Division of Planning and Design currently reference the Project Planning and Design Guide (PPDG) (May 2000) to include water quality 
measures in the project planning and design process.  A revision of the PPDG is currently being drafted.  When presented with a final revision of 
the PPDG, Caltrans will provide training for it’s employees in the revisions of the PPDG. 
Maintenance staff guidance materials provide direction, guidance, policies and procedures for all maintenance activities.  The guidance materials 
used regularly in tailgate training of Maintenance staff as they begin an activity.  First Responder Awareness training is consistently provided for all 
maintenance and shop personnel.  This training emphasizes the 3-D approach- divert, dike, and dam- so that spills seldom approach highway 
drainage courses.  Emergency response contractors are on call for cleanup around the clock according to the districts hazardous material spill 
contingency plan 
Municipal Coordination 
The County of Orange, the Orange County Flood Control, and 24 of the 33 Orange County cities are co-permittees on a municipal NPDES Permit 
with the San Diego RWQCB.  Newly incorporated cities will be added as Orange County co-permittees.  The County of Orange and its co-
permittees host Technical Advisory Committee (TAC) meetings as well as co-permittee meetings.  The District 12 Storm Water Coordinator will 
attend Orange County TAC meetings and maintain a continuous exchange of information. 
 
District 8 and 12 jointly host regional NPDES Coordination Team meetings attended by the Santa Ana RWQCB liaison and the Orange County 
Public Facilities and Resource Department liaison.  These meetings are held on a quarterly basis.   
 
District 12 personnel will attend Total Maximum Daily Load (TMDL) workshops as the are announced.   
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